App F IX—4

Previous References

1943
~~1358~~
(ML)

File No 69 – 43

Serial Nos 1, 6

Later References

MYSORE GOVERNMENT SECRETARIAT

Serial No

Part B for

SUBJECT

Construction of a building for a town hall at Gowribidanur

WD 0142—GPB—50 000—10 6 57

B

7954

From the D.C Kolar Dist
No A5-C 1179 42-8-17 / 63

Sir I have the honour to state that the Gobichettipalayam municipal council proposed certain alterations and improvements such as raising the basement level, construction of a hall and two rooms on the west side of the town hall originally estimated to cost Rs 13,740 but that the revised cost would be about Rs 26,960/ and that an alternative estimate for Rs 21,000 has also been forwarded by the Ex Engr and requested in the circumstances stated sanction to the revised estimate and to a Govt grant of Rs 6850/ by a remedy of the excess cost the other half being met out of the municipal funds as the alterations are stated to be quite necessary

I 6,960 / 13,740 / 13,700 / 11 / 600 -
II 21,000 / 13,740 / 7,260 / 11 / 3630

1) The D C's Solicitor's orders are requested to authorise the Ex Engr, Kolar to proceed with the work, keeping expenditure to the revised estimate to be sanctioned later on

2) It is not clear from the P.W.D. Secretary's letter of the two revised estimates is proposed to be adopted and on what basis a Govt grant of Rs 6850 has been asked for. ~~on the actual Plans & details called for further information if any for orders~~ It is for orders if the information may be called for with a request to forward the revised estimates also

Feb 1917

JAM 19/2) The estimate for the construction of the Town Hall & Municipal Office is sanctioned for Rs 13740/- to be met by the Govt the Municipal Council & Local Fund

The work has been commenced and the building raised to the basement level ~~three feet~~ ~~and levels~~ At this stage the Municipality have desired that the basement level be raised by another three feet more that two rooms & a hall on the rear be continued. The result of these proposals is that a revised estimate for Rs 26,940/- has to be prepared & the cost would be almost double the original cost. The Executive Engr. is also stated to have furnished an alternative scheme for Rs 21000/-

4) The Divisional Engineer recommends that the scheme costing Rs 2,940/- may be approved, although it involves additional cost and requests Sanction (1) to new plan estimate for the work already (2) to sanction a grant of Rs 6850/- (as 50%) for the purpose of this Town Improvement Fund as first grant and to authorise the Executive Engr to pursue the work without waiting for sanction of the revised estimate. The Municipality have also agreed to meet the other half of the cost.

5) It may however be pointed out that the cost is Rs 26,940/- too high for a small Municipality like Coimbatore. Perhaps the alternative scheme estimated to cost Rs 21000/- may be approved, the hall & the rooms being constructed later on when funds become available.

WD 1140—GPB—50 000—5-11-42

Scheme is accepted the Govt would have

half the excess with original cost is 21000
13760 or 7260/2 with 3630/- as first part
on addn of the scheme put Rs 26,900/- is
accepted, the addl grant to be paid would come
upto Rs 6850/-

b) In the above circs it is for orders
as to which of the above schemes might be
accepted

Law Secy
27/7/63

7) The basements may be
raised & the building may be
constructed according to the
original plan The question
of additions may be
taken up after the
return of normal times
The estimate for Rs 21,000/- may
be sanctioned

8) Sanctioned & returned

27-7-63

9) The plan and estimate for the building
as sanctioned and as modified for Rs 21,000/-
may kindly be sent for reference.

Chief Engineer
30/7/63

SECY LAW DEPT
27/7/63
GOVT OF MYSORE

RETAIN TO ... DEPT
Date 26/7/63

CHIEF ENGINEER
BANGALORE
30/7/63

SECRETARIAT
618
30/7/63

Continuation Sheet — File No / Current No

10) Returned, with compliments, to the Secretary to Government, P W Department

40 177
1 10 43

11) The original sanctioned plan and estimate for Rs 13,740. together with the revised abstract estimate amounting to Rs 26,940/- are enclosed for reference

Encls 1 file 1 plan 1 E

P W. Secretariat Date 4/10/43

12) The alternative proposal costing Rs 21,000/- comprises the deletion of the basement floor, and mere filling up of the gap to the present basement level, and completing the remaining portion of the building as per sanctioned proposals Details for this alternative proposal are noted below.

1	Amount of the estimate as sanctioned	Rs 13,740/-
2	Raising of basement to the present level and filling in the gap	2,200/-
3	Excess due to tender	3,500/-
4	Extra establishment, tools and plant charges and petty excess here and there due to other reasons	1,300/-
		Rs 20,740/- or
		Rs 21,000/- in round figures

13) The detailed modified estimate for the alternative proposal costing Rs 21,000/- has not been prepared by the Executive Engineer, Kolar Division, as he is awaiting the opinion of the Deputy Commissioner, Kolar District, on the revised estimate for Rs 26,940/- sent by him

Secretary to Government P W Department Date 15/4/43

15/4/43

14) In view of Chief Engineer's note, the proposal in para 7 is for consideration

15) As per details given by the Chief Engineer in para 12 above, Rs 21,000/- will cover all the items except the Cellar rooms and this is in accordance with [illegible] of the Law Secretary

16) [illegible]

[illegible]

[illegible]

17) [illegible] as per the para

8/10/43

SECT. LAW DEPT. 3695 GOVT OF MYSORE

~~subject~~

From The [illegible] Co Ltd Calcutta
No C 1179 dt 14 10 43
Requesting early orders in the matter for the increase stated therein

18) subject to the original estimate sanctioned for Rs 13,740/- the revised estimate for Rs 21,000/- as ordered at paras 7 and 17 supra may be sanctioned

5)

Then the excess in this respect, of an estimate for Rs 21,000 as sanctioned amounts to Rs 7,260 (Rs 21,000 – Rs 13,740) which (the excess cost) was proposed to be met by the govt and the local bodies in equal proportions – (i) the govt share } the excess cost amounting to Rs 3630/- may perhaps be met from the T D grants for 1943-44

B

A – as for approval
B — as for orders

Mr Jan 25/10/43 (2) The revised estimate now available gives the following figures
Rs 26,940 The estimate
Rs 21,000 has not yet been prepared
But details of works Rs 21,000 are furnished in Flag E (revised)

(1) The point for orders is whether the revised estimate for Rs 26,940 – which is almost double that of the original estimate (Rs 13,740) – might be sanctioned or the revised estimate for Rs 21,000 might be prepared & approved

22) If the revised estimate for Rs 210 -is to be approved, then the excess cost will have to be met by the Govt out of the Rs 3630 grant-in-aid sanctioned for the year 1943-44 for which orders -- refer para 17 of the Memo dtd 1 W-D agrees to para 7 of the notes

Law Reg from 25/X/43

23) Modified estimate for Rs 21,000 — may be prepared

Mr Reed 2 SG

Ans 26-10-43 from

24) the 27 to 43

Ans 27 10 43

25) Draft letter please

27/10/43

26) Draft letter as submitted

Mr 29/X/43

JAM 1/11

To,

27) Issue advice

2/11/43

The D C Kolaba

L 4675 dt 3 11 43

Issues certain instructions & calls for further proposals

Govt A.

Mr 5/11

JAM

28) Mr D Kolar at was requested to prepare a modified estimate for Rs 21,000/- for the construction of a Town Hall at Gundlupet. Instead, he sends a revised estimate for Rs 27,400/- for the work and moreover, the instructions issued in this office letter* dt 3/11/43 could not be carried out re raising basement etc could not be attended to, as per report of the Executive Engineer for reasons stated in the memo dt 8 the work is said to be under progress

29) If approved, the revised estimate for Rs 27,400/- will be sent to the Chief Engineer for Roads & Buildings, in the first instance, for sanctioning & early return

30) Advice with reference to paras 2, 4 & 5 above

31) will be done in the first instance

Law Secy

16/8 SECRETARIAT OF MYSORE 1944 DATE ENVELOPE

32) As

33) Forwarded respectfully with compliments to the Chief Engineer for Roads & Buildings, for favour of sending a revised estimate

WD 01809—GPB—60 000 —25-7-43

From the C E for Roads & Bldgs
~~dated~~ No 8880 dated 12 4 47
returns the H O file on the above subject with his remarks

Flag A / 4) In G O No L 8023-26/M1 47-40-93 dated 10 5 19[illegible] Govt sanctioned an estimate for Rs 13,740/- for the construction of a dam wall at ~~the place~~ Gooribidanur, directing that the cost shall be met both by the Govt & the municipal comm in equal proportions, the Govt share of the cost being to be from T19 grants of 1941-42

35) As directed in the G O the work was entrusted to P W D & was in progress

36) In the mean-while the M1 Council desired that the basement level of the buildings be raised by 3 feet above the level provided for in the sanctioned plan & estimate and also to construct two rooms ~~flats~~ and a hall in the rear the result of these proposals was that a revised abstract estimate for Rs 26,940/- was prepared by the Ex Engr Kolar Divn and proposed an alternative scheme for the work amounting to Rs 21,000/-

Flag B / 37) The D C Kolar Dist was requested that a modified estimate for Rs 21,000/- as suggested in para 3 of Ex Engrs letter No 846 dated 8 3-47 may be got prepared and submitted to Govt

38) The D C instead of submitting an estimate for Rs 21,000/- as directed, submitted an estimate for Rs 27,400/- for the work & the same was sent to the C E for Rds & Bldgs for scrutiny

Flag C / 39) The C E for Rds & Bldgs has returned the file with the ~~follows~~ information as detailed in his letter No 8880 A/12-4-47, which is for Govt personal

10) In the circumstances stated above orders are

i) to sanction an expenditure of Rs by the C & A B, in excess of the original sanctioned estimate which is slightly (Rs 33,253/-13,740/-) Rs 17,327, as per the order of Mr Ramanatha Mudaliar

ii) Sanctioned to the revised estimate for the above work to be submitted later

11) A copy of the letter received from the C E for R B will be sent to the D C Kanchipuram with a request to ascertain the views of the panchayam with regard to the ways & means of finding the balance cost of construction of the drinking well according to the revised estimate & furnish with also ascertained as to the financial position of the P U according to the sanctioned Budget of the P U for the year according to the revised estimate, the cost of the drinking well be more than 25% thus the original estimate sanctioned by the Govt in the year 1941

7/4

Received for 18/4/42

12) Yes 21/4

Draft letter

Sanctioned

13) Send with a draft for approval

To the D C, Collr Dis, Chengalpattu for

24/4 304/15209/30 4 47

Ack/4/42

30/4

from the D C [redacted] Kolar
No A5-C 1179/46-47 D/ 4-7-47,
I furnish the information called for

45) The D C Kolar Dnl states that regarding the ways and means of pushing through the construction of the Town Hall as per revised estimate, the Committee and Council, at their meeting held on 7-6-47, have resolved that the revised estimate for Rs 33,258/- for the work may be accepted and that half the cost of the revised estimate may be met from the municipal funds, provided the work is completed within four months and the contractor should be made to show an progress of Rs 5,000/- every month, since the construction work of the Town building is much delayed

46) The financial position of the municipality as it stood on 7-6-47 is as follows:—

	Rs
Opening Balance on 1-7-46	Rs 1490/-6-1
Receipts upto end of May	Rs 21773-5-7
Total	Rs 23676-6-8
Payments upto end of May '47	13146-7-5
closing Balance on 1-6-47	23529-15-3

47) In addition to this it is reported that the municipality has deposited in the Savings Bank a sum of Rs 2276-11-0 The council is therefore in a position to meet Rs 9756-8-0, being half the cost over the original estimate for the work and also to keep the minimum closing Balance

48) The D C Kolar Dnl requests sanction for the following — 1) Sanction to the revised estimate for Rs 33,258/- for the construction of the Town Hall Building 2) Sanction to meet a sum of Rs 9756-8-0 for the work from the funds of the municipality and (3) Sanction to a grant of Rs 9756-8-0 by the Govt for the work

49) The recommendation of the D C is favorable

1 [illegible]

(12)

File No
Current No

Page.

a) Where is the revised Estimate for Rs 33,953/ referred to by the D.C. Kolar in his letter dated 4.7.1947?

for
18/7/47

5b) The revised estimate is not to be found in the file of records sent by the D.C Kolar
Submit with a draft letter for approval

VKB 18/7 BDE

52) Issue
1/8/47

To The Dy Comm'r, Kolar Dt
No L 2032 dt 5-8-47
"Calls for the revised estimate first"
7/8

From chief engineer for Roads and Buildings - No. 5882. /19-11-47
Requests to return the tenders etc for the construction of the town Hall at Gauribidanur
~~allotment~~)

Supdt. Please
1) Should this not be in red ink?
2) Did you point out to the C.E.W. not to send for
21/11/47

53) Submit with a draft ~~rep~~ letter to the C.E. for R&B — herewith received
Dr 21/11 Pesh 21-11-47

A reminder to the Chief Engineer
for
21/11/47

1) Yes
2) It was pointed out in the official
Pesh 22-11-47

Please have it corrected in red ink and resubmit
for
25/11/47

This is done
Pesh 25-11-47

TYPING SECTION
1 AUG 19[illegible]

TYPING SECTION
2[illegible]

WD 01870—GPB—500 pads of 100 sheets each—2 2 6

nob

cc Enclosing (13)

—"—

16 SD 47 2131 L

Letter No A S-C 1179/42-43 dt 8-9-48 from the Dy Commr, Kolar dt, stating that the revised estimate for Rs 33,253/- for the work is pending with the Asstt Engr Series Checkb allapur, for the modification of the estimate according to actual requirement & that he has been requested to forward the correct estimate early

54) Submd for perusal
Receipt of the final estimate will be awaited
Illegible 20/9 Dy 20-9-48

55) yes till the entry
October 1948
Ao
21/9/48

Asst A 21/9

C F No 631

GOVERNMENT OF MYSORE

GENERAL & REVENUE SECRETARIAT 20 DEC 1948 MUNICIPAL BRANCH

Tele gram / phone

OFFICE OF

Office of the Chief Engineer,
Roads and Buildings.
Bangalore

No 937
Encls 5

Date 18/12/48

MEMO

To The Secretary to Government,
Revenue Department, Bangalore.

Re - Construction of town hall building at Goribidanur

Sir,

I have the honour to invite your reference to this office letter No 8880 dated 12-4-47 on the above subject, and to request you kindly to return the tenders etc , forwarded to you, with above reference as the same is not received so far

The matter may kindly be treated as urgent

Yours faithfully,
Chief Engineer for Roads and Buildings
17 DEC

MCT

19/12/48

5d) The records have been sent to the Dy Comm, Kolar Dt for reference & return & they have not yet been received back
Submitted with a draft letter for approval
20/12 After the issue of this letter, the D C Kolar Dt also will be reminded
To the Chief Engineer for Roads & Buildings
5d
Govt L 6979 dt 23-12-48 states that the records will be returned on receipt from the D.C. Kolar Dt
21/12/48

No H&B 1106/S

15/1/49

Office of the Chief Engineer,
Roads and Buildings,
Bangalore.

4561 | 52/1 (15)

To

The Secretary to Government,
Reverue Department, Bangalore

Sir,

Re - Construction of a Town Hall building at Goribidanur, Kolar District

I invite your reference to this office letter No 937/S dated 18-12-1948, on the above subject, and request you kindly to return the tenders etc forwarded in this office letter No 8880 dated 12-4-1947, as the same has not been received so far The matter may kindly be treated as very urgent

Yours faithfully,
Chief Engineer for Roads and Buildings
11-1-49

MCT 17/1/49

58) The connected file is put up
The Chief Engineer was informed in this office letter No 6979 Dt 23-12-48 that the records have been sent to the D C Kolar Dt & that the same would be returned immediately they are received back from him

59) The D C Kolar Dt was also reminded on 23-12-48 to return the records

Submitted with a draft letter for approval

17/1 Pr 17-1-49

60) Issued No E 8244 Dt 18/1/49

17/1/49

61) P/ put up after reminder about

62) Submitted into a D O reminder to the D C Kolar Dt
21/2 Kolar Dt 21-2-49

[redacted]

(16)

[redacted]

[redacted]

[redacted]

[redacted]

[redacted]

[redacted]

letter no 22015 dt 22-12-49 from the Chief Engineer for information forwarding requesting that necessary instructions may be issued to the Dy Commr, Kolar Dt to send the records relating to the construction of a Town Hall building at Gowribidanur

[redacted] submitted with a draft letter for approval

[redacted]

To The Dy Commr, Kolar Dt
No LD 7041 dt 13-1-50
Requests that the records may be sent to the Chief Engineer

To The Chief Engineer R&B
No LD 7042 dt 13-1-50
Forwards a copy of the above

Letter no AS-C 1179/42-43 dt 25-1-50 from the Dy Commr Kolar Dt, reporting that the records which were in his office have been sent to the Chief Engineer for Roads & Buildings and that the modified estimate

WD 06071—GPB—25 000—20-6

Serial No

(7)

Called for from the Executive Engineer, Kolar has not yet been received

68) Posted for Perusal

A draft letter is put up for a/p/l

2/2

3/2

7) Dy

8/2/52

To the Chief Engineer for R & B

No C 8506 Dy 10 2 50

Forwards a Copy of letter Dy 251-50 received from the Dy. Comm. Kolar Dt

Issued 21/2

Why no reminder issued till now

68) Issue Reminder

Dy 3/9/51

7903

23 Co 51

Issue Reminder

69) A off reminder (D.O.) is put up for a/p/wal.

19/1

17/1

Dy 17/1/52

Issue

17/1/52

Issues Reminder

No L 11667 Dy 21/1/52

The Chief Engineer

Issued

A draft Reminder (D O) is put up for approval

28/4/52

Issue

29/4

File No. | Subject: Complaint of the Farmers of [illegible] against [illegible]

General and Revenue Secretariat

Serial No

(15) √2265/RR

√2265/M

Issues Order
No L-1417 dt 30-4-52
The Ch. Engineer of Mysore

From
The P A to the Chief Engineer
No 231-32 dt 18/5/52
Forwards an interim reply
The reply is perusal the [illegible]
Further reference in the matter will be awaited if approved

KAR 22/5 — SWN 23/5

23/5

From
The P A to the Chief Engineer
No 431-32 dt 24/5/52
forwards an interim reply
The reply is for perusal. Further report will be awaited if approved

SwA 7/7/52

8/7

A/Bfo Issue Order is put up for approval

Issue

12/5/52

To
The Ch Engineer
L 15477/A 6/12/52
Remarks

8/7/52

General and Revenue Secretariat

File No [redacted] of 19[redacted] Court

APP F III-2

WD 015452—GPB—PZS—40,000—1 10 51

1217/M

2265/M

7486

4813

Serial No

From

The Chief Engineer

No RB 651-52/52-53 dt 22/12/52

Forwards a copy of the remainder issued to the Superintending Engineer, Tumkur circle, in the matter.

1) For perusal. Further reference in the matter will be awaited

KAS

2) Yes

Supt 8/1

3) 5/1/53

611

4) A draft remainder is put up for approval

5) 16/2

6) Issue

8M3 19/2

Remainder No L 20387, dt 19-2-53

7) Draft D-o remainder is for approval

9/3

8) Issue

23/9/53

8M3 21/X

From

The Chief Engineer

5(929) IAV

No 5901/RB-53-54 dt 2/11/53

States that the revised estimates for Rs 44,500/- have been sent to the P W Secn for according Technical Sanction

8305 18/11/53

9) The P W D is for perusal. The P W Secn may be requested to kindly state the stage at which the matter is pending

KAS 14/11

8M3 16/11

10) 17/11

11) Asstt Engr P W D)

17/11

R5 17/11

F—Contn Sheet

Serial No

82) The revised estimate received from the Chief Engineer, is being returned herewith with certain observations. This may be returned to the Irl Branch with the above info. Further action on the revised estimate referred to will be taken on receipt of the ~~revised estimate~~ same from the C-E with replies

24/11 (B.B. 23/11) 83) ASST Sy Irl Br) 24/11

84) No action in the matter seems to be necessary. Perhaps the file may be closed.

KAS 16/12

85) Wait for one month & then ascertain the stage of pendancy

8m 17/12

86) The P.W. Sectt may be requested to Kindly state the Stage at which their file referred to at para 82 is pending.

KAS 16/1

87) AIS PWD

8m 18/1/54

88) The revised estimate in question has been returned to the C-E with certain observations in T.O. letter No PW 85:12 dated 8-12-53 It has not been received back with replies. The C-E is reminded separately. This may be returned to the Irl. Br

23/1/54

Supdt Irl Br) bm 23/1

[Illegible]

89) For perusal and order. (Ref. Paras 83-84).

KAS 24/1 8m 24/1

90) Reminder to PWD

Secty

GENERAL & REVENUE SECRETARIAT BRANCH

JAN 1954 PUBLIC WORKS BRANCH

6285/N

Mysore Government Secretariat

File No 8305 PWB of 195 4873/M (21)

WD 03547—GPR—40 000—1-58 P3

Serial No

98) The P W Sectt may be requested kindly to State the Stage at which the file referred to at para 87 is pending.

KAS 27/2

96) A/S PWD

1/3

99) The retransmission of the estimate is still awaited from the C E He is being reminded separately This may be returned to the Mcl Br with the above info

Sri Verghese

87/3/54 bnn 9/3

Asstsy Mcl Br

3/4

PW Br

Remarks as to the estimate not yet received, returning the file.

98) In personal Done of the final orders in the P W Sectt may be awaited.

KAS 6/4

99) 11/4

6/4

100) The P.W. Sectt may be requested kindly to State the Stage at which the matter Stands at present and

KAS 5/8 5/8

104) A/S PWD

105) The estimate is received and worked up separately The file has been submitted in DCR D No 2170 PWB on 13-8-54 and the same is being examined by the Draftsman of this branch This file may be returned to the Mcl Br with the info

18/8/54

Asstsy Mcl Br

MYSORE GOVT SECRETARIAT No 2-MAR 1954 PUBLIC WORKS B

MYSORE GOVT SECRETARIAT 25 AUG 1954 Mpl. Contn Sheet MUNICIPAL BRANCH

Construction [redacted]

Gorubdanur Town 4

File No [illegible] of 195

Serial No.

(12) On view of the information furnished at para 96, at present no further action in the matter seems to be necessary and the file closed (Ref. Paras, 83 & 84 above)

24/8 31/8

19

No. M5.6.1179-42/Two

Office of the Deputy Commissioner,
Kolar Dated 7th July 1943

To

The Secretary to Government of Mysore,
Law Department, Bangalore

Sir,

Adverting to correspondence ending with your letter No L 914 M147-40-109 dated 28-6-43 re the construction of a building for the Town Hall in the Goribidanur Minor Municipal Area at an estimated cost of Rs 13,740/- as per plan and estimate sanctioned in G.O No L 2033-36/M1 49-40-93 dated 10-5-43 I have the honour to state that the work was entrusted to the Public Works Department and the work has been in progress

In the meanwhile, the Municipal Council desired that the basement level of the building be raised by three feet above the level provided for in the sanctioned plan and estimate and also to construct two rooms and a hall in the rear The Executive Engineer, Kolar Division, considered that in view of the existing road level in front of the spot of the Town Hall building, it would be better to raise the basement level to 96' and has worked out that the alterations proposed by the Municipal Council, in regard to the construction would involve an extra cost of Rs 7,300/- on a rough estimate He has further intimated that, owing to lapse of time, since the preparation of the original estimate, during which conditions have changed a good deal, the work would cost Rs 3,500/- more than the sanctioned estimate, if the work is pushed through, in accordance with the original plan and that with the alterations proposed afresh by the Municipal Council, the revised estimate for the work would be Rs 26,940/- further, the Executive Engineer, has furnished an alternative scheme for construction of the building at a revised estimate of Rs 21,000/- A copy of letter No 846 dated 8-3-43 from the Executive Engineer, Kolar Division, in this matter is herein enclosed for favour of reference

On consideration of the Executive Engineer's views in regard to the proposal for alterations in the plan of the building, the Municipal Council have agreed to pay the extra cost, subject to sanction of 50% thereof as Government grant A copy of their resolution of the

(3)

Council passed at their meeting on 23-5-43 being the last resolution on this subject is herein enclosed for favour of reference The Council have urged also that the payment of tools and plants charges (Viz , Rs 2400/-) provided for this work may be waived

I consider that the alterations proposed for the building both as regards the raising of the basement level and as regards putting up a basement Hall with two rooms are very desirable, though they involve very heavy additional cost As the Municipal Council have agreed to bear their share of the extra cost, I consider that alterations proposed may be allowed in the plan and I recommend that Government may be moved to sanction a grant of Rs 6850/- being half the extra cost involved in the alterations I request you therefore to be good enough to obtain sanction of Government to revise the plans and estimates for this work accordingly, to sanction ~~ax~~ a grant of Rs 6,850/- for this purpose from out of the Town Improvement Grant of this year and to authorise the Executive Engineer to push through the work without waiting for sanction of the revised plans and estimates in view of the long delay already caused in completing this work The waiving of the tools and plants charges urged by the Council does not appear to call for consideration

The favour of early orders is solicited, as the Executive Engineer is pressing for early instructions in the matter

I have the honour to be,
Sir,
Your most obedient servant,

for Deputy Commissioner, Kolar
(Absent from H.Qrs)

KRI/

Copy of letter No 846 dated 8-3-43 from the Executive Engineer, Kolar to the Deputy Commissioner, Kolar/District Kolar

(4)

Re Construction of a building for Town Hall at Goribidanur

I Adverting to your letter No A5 C 11/9/42 dated 24-2-43 stating that your opinion in respect of providing basement floor will be furnished on receipt of estimate etc , I have the honour to state that the construction of basement floor with the accommodation of one hall 56' x 28' and two rooms at one end is estimated to contribute an excess of Rs 7,500/ nearly over the sanctioned estimate for Rs 13,740/- Besides, the accepted rates of the contractor for the work will contribute an inevitable excess of Rs 3,500/- as per sanctioned estimate Further, the levy of establishment, tools and plant charges at 10½ % over the revised figures exceeds and other minor deviations, in the construction will add a further excess to the extent of Rs 2,400/- In all the revised estimate embodying the proposal for basement floor will amount to Rs 26,940/- as per particulars noted below

1)	amount of estimate as sanctioned including establishment, tools & plant charges @ 10½%	Rs 13,740/Rs
2)	excess due to tender	3,500/-
3)	raising the basement above the sanctioned height as communicated in your No A5 PR 131 42-43 dated 6-11-42	7,500/-
4)	establishment, tools & plant charges over the revised amount and minor excess due to other reasons	2,400/-
	Rs	26,940/-

2 Thus the proposal for providing basement floor will involve a total net excess of Rs 26,940 - Rs 13,740 = Rs 13,200/- Since the materials such as iron bars, cement and R S Joists required for R C C roof are not supplied as yet and this cost also will be very high due to international conditions the possible excess on this account cannot be correctly estimated at this stage However, it may be stated for your kind information, that it is not possible to work out the proposal, at any reduced amount unless the idea of ~~providing~~ forming basement floor is completely dispense with

As an alternative and to enable you to furnish your definite opinion

(5)

in the matter, I wish to state that, if the basement floor is deleted and the mere filling up of the gap to the present basement level and that of completing the remaining portion of the buiding as per sanctioned proposals is considered enough, the revised estimate may come to about Rs 21,000/- as per particulars noted below -

1)	Amount of estimate as sanctioned	Rs 13,740/-
2)	Raising of basement to the present level filling the gap	Rs 2,200/-
3)	Excess ~~or Ex~~ due to tender	3,500/-
4)	Extra establishment, tools and plant charges and petty excess here and there due to other reasons	1,300/-
	Total amount	20,740/-
		or say Rs 21,000/-

The second alternative proposal, as per particulars furnished above, will involve an excess of Rs 21,000 - 13,740 = 7,260/- only which may perhaps be within the easy limit of the financial position of the Municipality

I therefore request you kindly to consult the Municipal council and furnish your definite opinion in the matter, so that a detailed revised estimate with or without the provision for basement floor may be prepared and further action taken to proceed with the work Since the work has been stopped at the basement level and the Superintending Engineer, Mysore Circle, is observing the delay in the completion of work, the favour of a very early reply in the matter is requested

---

Copy"

for Deputy Commissioner, Kolar

FRI/

proceedings of the ordinary meeting of the Goribidnur municipal council held on Sunday the 23rd May 1943 at 9 A M in the Taluk office

Subject

4(6) [illegible]

Resolution

S B Rs 4140-6-3
closing Balance 11784-2-3

15924-8-6

Govt loan 4500-0-0

11424-8-6

[illegible] 11424-8-6 [illegible] Rs 8000/- [illegible] ½ [illegible]

Copy

M N Anandasankar Roy
president

[illegible signature]

No C 1179-42

Office of the Deputy Commissioner
Kolar District, Kolar,
Dated 14th October, 1943

Dear Sir,

In inviting your kind reference to my letter of even no dated 7 7 43 soliciting orders of Government to allow certain alterations in the plans and estimate for the construction of the Town Hall at Goribidnur as proposed by the Municipal Council and to sanction an additional grant of Rs 6850/- from general revenues for this purpose, I write to state that orders are yet awaited. The Executive Engineer, Kolar Division, has since written to me saying that the contractor to whom the work was entrusted has been urging for increase in the rates by 30% over the sanctioned estimate on account of the increase in the price of materials like lime, stone, wood and iron and that orders of Government may be obtained early to resume the work I am therefore to request you to obtain early orders of Government on the proposals made in my letter referred to above

F T O

so that further necessary action may be taken early

(8)

Yours sincerely,

To

C Narayanaswamy Naidu Esq , B A ,B L ,
Secretary to Government, Law Department,
Bangalore

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

(9)

General and Revenue Secretariat

No C4625 / GL69-43-6 *Dated, Bangalore* 3-25 November 1943

FROM

The Secretary to the Government of His Highness
the Maharaja of Mysore
Law Department.

To

The Deputy Commissioner,
Kolar District.

Sir,

With reference to the correspondence ending with your letter No.C.1179-42 dated 14th October 1943 regarding the construction of a Town Hall at Goribidnur, I am directed to state that the basement may be raised and the building constructed according to the original plan, the question of additions to the building being taken up after the return of normal times.

I am accordingly to request that the modified estimate for Rs.21,000/- for the said work may be got prepared by the Executive Engineer and submitted to Government early. The records accompany for necessary action and retransmission with your reply.

I have the honour to be,
Sir,
Your most obedient servant,

Sd C.Narayanaswami Naidu
Secretary to Government,
Law Department.

(P T O)

(15)

Appendix F G—1]

SUBJECT

Section Mcl
File No 69-43
Serial No 6

Diary No of letter replied to

No. L 4675

General and Revenue Secretariat

( )

the *194*

To

The D C Kolamdeniya

Sir,

Date of issue 3/11

Signed by

with reference to the correspondence ending with your letter No C 1179-44 L 9/16 10/43 re the construction Town Hall at Gonakarawa, I am directed to state that the basement may be raised to the original plans, the portion of the building constructed according additions being taken up after the return of remaining accoffs to Vhgt.

List of enclosures

Coded by

Examined by

I am directed to request the modified estimate for Rs 21,000/- for the work ~~referred to in~~ ~~your letter dt 7-7-43~~ may be got prepared by the Executive Engineer ~~reported~~ to have not

WD 64161—GPB—60 000—24 10 41

(11)

~~Reference~~ The same is for want of ~~your~~ defence ~~on~~ the revised estimate ~~for Rs 26,960/-~~ and subject govt sanction ~~on~~ ~~obtain~~ ~~early~~ date

The records accompany for necessary action and return in connection with your reply

I have etc

for Secy, Law

Memo No 4626 dt 3/11

Copy of the is forwarded with compliments to the Chief Engineer, P W D for information with reference to his letter No 177 dt 10 43 on the subject

By order

for Secy, Law

Office of the Deputy Commissioner,
Kolar, dated 3rd August 1944

No A5 C 1179/42-43
Encl One copy and estimate

(12)

To

The Secretary to the government of
Mysore, Law Department, Bangalore.

970/L

Subj Construction of Town Hall, Goribidnur.

Sir,

With reference to correspondence ending with your letter No L.4675 M 1 69-43-6 dated 3/11/43 calling to detain a revised estimate for Rs 21,000 for the above said work, I have the honour to forward herewith the revised estimate for Rs 27,400 received from the Executive Engineer, Kolar with his No.35/6 dated the 17th instant and to state as follows

It is reported that the work has been resumed and that the outlay up to the end of may 1944 is Rs 5200/ The Executive Engineer, Kolar has intimated that the present contractor Mr Annamalai Mudliar has agreed to complete the balance of the work at 40% more than the original estimated rates, while on the other hand if fresh tenders are called for, the cost may go even upto 70% more than the original rates A copy of his letter No 2682 dated 21/6/44 addressed to the Superintending Engineer, which explains the rates accepted and the present stage of the work is enclosed for kind reference The revised estimate for Rs 27,400 included "Tools and plant charges" amounting to Rs 1470 as against Rs 2400/ provided for in the original estimate, the payment of which the Municipal council has been urging to be waived as

(B)

as recommended by my predecessor in this office letter of even number dated 7/7/43. From the copy of the resolution of the Municipal council passed in their meeting on 23/5/43 which was sent to you with the above said letter it is seen that the Municipal Council is agreeable to bear half of the extra cost involved in revising the estimates owing to the high rates of the building materials and the increasing rates of labour the anticipated estimate of Rs 21,000 had to be exceeded and as the minor Municipal Council has no sufficient funds to meet the extra cost, I recommend that government may be pleased to sanction from the Town Improvement grant for the current year, a grant of equal to half of the extra cost

I have directed the President of the Municipal Council to make arrangements to pay the remaining half of the cost with a short notice As the work is pending from a along time I request early orders of government to sanction the revised estimate and the government grant early so that the executive Engineer may be authorised to expedite the completion of the work.

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Kolar District.

(14)

Letter No 2682/1file dated 21st June 1944 from the Executive Engineer, Kolar Division, Kolar addressed to the Superintending Engineer, Mysore Circle, Mysore, copy of which forwarded to the Deputy Commissioner, Kolar District, Kolar

Subject - Constructing Town Hall at Goribidanur

With reference to your No 18607 dated 14th June 1944 I have the honour to furnish the following particulars.
1 The above work was started in August 1942
2 The outlay upto 1-1-1943 is Rs 3700/- and outlay upto end of 31-5-1944 is Rs 5,200/-

3 The Assistant Engineer, Chickballapur, reports in his No 1618 dated 9-4-1944 that the present Contractor Mr Annamalai Mudaliar is prepared to do the balance of works at 40% more than the estimated rates On the other hand, if fresh tenders are called for, it may go even upto 70% more than the estimate as is the case in almost all the building works in this Division Hence the case of Mr Annamalai Mudaliar is recommended for approval

4 The original sanctioned estimate for this work is Rs 13,740 and the revised estimate including this 40 % works out to Rs 26,800/- The extra cost involved is Rs 13,060/- and the Deputy Commissioner, Kolar, has in his No I Dis A5 c 1179/42-43 dated 7th July 1943 addressed to the Law Secretary to Government stated that the extra cost will be met equally by the Municipal Council, Goribidanur and Town Improvement grant

5 The Muncipal Council, Goribidanur, in their Meeting held on 19th August 1942, resolved that the basement be raised to 3ft above the road level since the site was very much lower than the adjacent road level, The ground level was 92 00 and if the basement were raised by 3 ft as desired by the Municipal Council, the floor level came upto 95 00 which was 1 ft lower than the road level Hence the same had to be raised to 96 00 and approval of the Deputy Commissioner, was obtained only on 7th October 1942

Again the Muncipal Council, Goribidanur, in their Special Meeting held on 13th October 1942, that the plinth level be raised to 2 ft and provide a Cellar room Ultimately the Government in their Order No I 4675/M 1 69 43 6 dated 3rd November 1943, directed that the basement be raised and the building constructed according to the orginal plan Since much time was lost in settling the question of basement level, the contractor is not responsible for the delay

" C o p y

For Deputy Commissioner, Kolar

No A5.C 1179/42-43. Office of the Deputy Commissioner,
Enc three Kolar District,
Dated, Kolar the 1st October 1946



To

The Secretary to Government of Mysore,
Revenue Department, Bangalore

Subject Construction of a Town Hall at Goribidnur

Sir,

In inviting your kind reference to this office letter of even No dated 10/8/44 addressed to the Secretary to Government, Law Department, Bangalore, I have the honour to state that the town hall at Goribidnur, for which foundation was laid in 1939 has not yet been completed The delay is ascertained to be due to the rise in prices of building material The Contractor is prepared to undertake the work at a 40% more than their requoted rates

The original estimate was prepared for Rs 13,740/- and the amount of the revised estimate is Rs 21,000/- Consequent on the approval of Government to raise the basement by three feet the amount mentioned up high After the resumption of work another revised estimate was prepared for Rs 27,400/- since the contractor claimed to execute the work at rates 40% more than the original estimate

The Municipal Council have agreed to pay half the

half the cost in their resolution dated 31/5/43

(16) The revised estimate has not been sanctioned till now As the people of Coorbidrur are very keen to have the building completed (vide No 26/46-47 - Resolution dated 18/8/46) sanction of Government for the revised estimate of Rs 27,000/- may be kindly obtained early A report received from the President, Coorbidrur Municipality with his No 26/46-7 dated 9/9/46 is enclosed for favour of perusal

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner.

1 3 2

From The president
municipal council
Gowribidnur

(17)

The Deputy Commissioner,
Kolar Destrict, Kolar

Through – The Sub Division officer,
1509 Chickballapur Sub Division
Chickballapur



No 26/46-47
Encls 2

Date 9/9/46

Sir,

In enclosing herewith a copy of the Resolution passed in the municipal Council held on 18-8-46, That the construction of Town-Hall in Gowribidnur was commenced in 1939 when Dewan laid its foundation but the building is yet far from completion The delay I understand is on the part of the Contractor of whose Tender the public Works Department accepted At present the work is at a stand still and the long delay of over ~~Seven~~ Six years with consequent rise in cost of construction and impair in the strength of works has caused feelings of annoyance and disgust with many in the public In fact locally the construction of this Town Hall is talked of as a proverbial case of inordinate and Scandalous delay

The municipal Council in its meeting on 18-8-46 has resolved that the Department should be addressed

(b)

to resume and hasten the work and the matter may be brought to the personal notice of Dewan Sahib

In the circumstances I beg to request you to kindly address the private secretary to Dewan, sending him a copy of the Resolution of the municipal council.

A spare copy of the Resolution is enclosed

I beg to remain
Sir,
your most obedient Servant
C Muniswamy
President 9/9/46

Rs 1509/ab47 Issued

Submitted to the Deputy Commissioner Kolar District, Kolar In the circumstances reported by the President, the P.W.D may be consulted early and action taken early to complete the Townhall building at Goribidanur

S.D.O Civil
Dvl
13/9/46
HJ

2985

(19)

...ceedings of the ~~ordinary~~ meeting of the Gow-nur municipal council held on Sunday the 18th August 1946 at 8-30 A M- in the Taluk office.

15 [illegible]

Resolution

[illegible] 1941 [illegible] 13000/- [illegible]

sd. C. R Rudrappa
Amildar president.

Copy
[signature]
president 9.9.46
[initials]

Proceedings of the ordinary adjourned meeting of the Gokibanur Municipal council, held on 18th August 1946 at 8-30 A M. in the Taluk office

× × × × (80) × ×

15 ಪರ್ಯಟನಾಭಿವೃದ್ಧಿಗಾಗಿ ಸಹಾಯ ಧನ

ಈ ವಿಷಯವನ್ನು ಮುಂದಿನ ಸಭೆಯಲ್ಲಿ ಪರಿಗಣಿಸಲು ಮುಂದೂಡಲಾಯಿತು.

"copy"
Communication
president 9.9.46
,, ,,
Mk.

ಈ ವಿಷಯವನ್ನು ಮುಂದಿನ ಸಭೆಯಲ್ಲಿ ಪರಿಗಣಿಸಲು ಮುಂದೂಡಲಾಯಿತು.

Sd C R Ramappa
president

Letter No 65 C 1179/42 dt 7-10-42
from the D C Kolar Rly re (2)
the construction for Time all ab
gorishram

As the previous file is pending
with the ~~S.E.~~ chief Engineer of R&B,
(as seen from the Diary) Mofl-
remainder is putup
Mea 25/11
Superintendent

TYPING [illegible]
201
[illegible]

To,
The C E for R&B
L 7972 dt 29-11-46
calls for the file

Supdt Mea
8/12

Appendix F G—11

24

A5 C.1179/42-43 Office of the Deputy Commissioner,
Kolar District,
Kol r dated 28th Feb[illegible] 1947

93

To

The Secretary to Government of Mysore,
Revenue Department, Bangalore.

GEN & REV SECRETARIAT
7119
3 MAR 1947
S G BRANCH

Sir,

Subject - Construction of a Town Hall at Goribidnur

I have the honour to inv te your kind reference to this office letter dated 2nd February 1947 on the ab ve subject and to state that orders of Government have not yet been received for the revision of the estimate so far The council is very anxious to see that the work is completed

NUP SECRETARY
Do 4.3.47
D 3/2
GOVERNMENT OF MYSORE

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Kolar District

The file is still pending with the Chief Engineer for R&B
submitted draft reminder for appl

4/3
JOINT SECTY.,
5 MAR. 1947
GEN. & REV SECTT

8/3

Secretary to Govt R/12238 8-3-47

Dear Sir Navk 7972 Dy 29 11.46

(21)

I am desired to request you to ~~assm~~ be so good as to return this office file re the construction of a Town Hall Building at Jorhat as at an early date

Yours faithfully

for Secretary

To,

The C.E for Roads (Upper)

Appendix F G —1]

SUBJECT

(24)

Section

File No

Serial No

Diary No of letter replied to

No Immed. Rev/L. 12238

General and Revenue Secretariat

( )

the 194

To

The Chief Engineer for Q & O

Sir,

Date of issue 7/3/40

I am directed to request that this office file relating to the construction of a Town Hall at Gorakhpur sent to your office may be kindly arranged to be sent immediately as the proposal is under question to be pending for a long time past to be disposed of at the earliest. The details may be kindly treated as immediate, as W D C

Signed by Mr. Jaffe

at

List of enclosures

Copied by

Examined by

for Secy to Govt
U/S Revenue Deptt

W D 02745—G P B—2,000—24 6 46

(25)

No 8880
1 U O file
1 Pelm
2 Tenders
1 T & St
1 Rate list
6

Office of the Chief Engineer for
Roads and Buildings in Mysore,
Bangalore, Dated, 12th April 1947

GEN & REV SECRETARIAT,
8539
15 APR 1947
L S G BRANCH

The Secretary to Government,
Revenue Department,
Bangalore

REVENUE SECRETARY
No
Date
GOVERNMENT OF MYSORE

14/4

Re - Construction of a building for the Town Hall at Goribidnur

Sir,

With reference to your letter No L 12238 dated 7th-March 1947, on the above subject, I have the honour to return herewith the U O file No 32 dated 17-8-1941 as desired and to inform you that in G O No P W 2931-3/S dated 15-11-1941, an estimate amounting to Rs 13,740/- for the above work was sanctioned The work was entrusted to one Mr Annamalai Mudaliar on 15-5-1942 after calling for tenders The work was started in August 1942 and would have been completed, but for the fact that the Municipal Council, in their No M C 67/42-43 dated 8th September 1942 addressed the Executive Engineer, Kolar Division to raise the basement and provide cellar rooms to serve as lunch rooms The work was therefore stopped and the Deputy Commissioner was requested by the Executive Engineer to intimate his opinion in the matter He is seen to have finally given his opinion on 13-11-1943 stating that the basement might be raised and the building constructed according to the original plan A period of nearly one year and 2 months elapsed and the tendered contractor Mr Annamalai Mudaliar pleaded his inability to continue the works at his tendered rates due to the abnormal conditions then prevailing He urged for being paid 40% above estimated rates Even this became unworkable subsequently The Executive Engineer was instructed to call for tenders for th the balance works He called for tenders accordingly fixing the last date as 20-11-1946 In response the following two contractors tendered for the work

(1) Mr Annamalai Mudaliar
(2) Mr Narayana Gowda

These two tenders are herewith enclosed for perusal and return, together with a comparative statement The disposal o these tendrs is within my powers as the total cost does not exceed Rs 35,000/- But before this is done approval of Government is necessary to incur expenditure in excess of the origina sanctioned estimate which is roughly (Rs 33,253 - 13,740)- Rs 19,513/- on the basis of the tender of Mr Narayana Gowda or (Rs 31,067 - 13,740) = 17,327/- as per the tender of Mr Annamalai Mudaliar

This means that the sanctioned estimate is more than doubled and whether this excess has also to be met in the same proportion as the original estimate of Rs 13,740/- which was ordered to be met in equal proportions between the Government and the Municipality in G O No L 8023-26/M1 47-40-93 dated 10th May 1941, is a point for consideration I request that orders of Government on this point and approval sought for in para 1 above to incur the excess expenditure may kindly be conveyed early and the tenders returned so that they may be disposed and a revised estimate submitted to Government thereafter for sanction

I have the honour to be,
Sir,
Your most obedient servant,

Chief Engineer for R & B

NG 11th

Commission of a Notary

(the letter of the C & for Colorado

Reverse)

No 15209/d.30.cq.q
W 12

EV

G R S App F G 3

GENERAL AND REVENUE SECRETARIAT

(*Continuation sheet draft form*)

To The D C Kolar District

Sir,

Subject:- Construction of a Town-Hall at Goribidnur.

Adverting to the correspondence ending with your letter no As C. 1179/42 dated 3 8 1944 on the above subject I am directed to forward herewith a copy of letter no 8880 dated 12-4 47 received from the C. E for Ad & Bldgs for your information, and ~~communication to the Gauribidnur Municipal~~ I am ~~Council and~~ to request you to ~~intimate this office~~ ascertain the views of the ~~Council~~ Gauribidnur Municipal Council as to the ways and means of financing ~~the cost~~ the construction of the above Town Hall according to the ~~same~~ revised estimate and to furnish the same to this office. Information may also be ~~furnished~~ [illegible] as to the financial condition of the Municipality according to the sanctioned budget of the Municipality for the year 1946-47

I have etc.,
for Asst. Secy

Records accompany for perusal & return along with your report

TS
pl type a copy

WD 0565—GPB—22 500—8 11 38

A5.C.1179/46- Office of the Deputy Commissioner, Kolar Dist
Kolar dated the 4th July 1947

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF M..

No L.15209 General and Revenue Secretariat,

Dated Bangalore, 30 April *1947*

(27)

FROM

The Secretary to the Government of His Highness
the Maharaja of Mysore
Revenue Department.

To

The Deputy Commissioner,
Kolar District

Sir,

Subject :- Construction of a Town Hall at Goribidnur

Adverting to the correspondence ending with your letter No.A5-C 1179/42 dated 3rd August 1944 on the above subject, I am directed to forward herewith a copy of letter No.8880 dated 12th April 1947 received from the Chief Engineer for Roads and Buildings for your information. I am to request you to ascertain the views of the Goribidnur/Minor Municipal Council as to the ways and means of financing the construction of the above Town Hall according to the revised estimate and to forward the same to Government. Information may also be kindly furnished as to the financial condition of the Municipality according to the sanctioned budget

p.t.o.

of the Municipality for the year 1946-47.

Records accompany for reference and retransmission with your report.

I have the honour to be,
Sir,
Your most obedient servant,

For Revenue Secretary to Government.

46-47 Office of the Deputy Commissioner, Kolar Dist. Kolar dated the 4th July 1947.



The Secretary to Government of Mysore,
Revenue Department, Bangalore

Sir,



Subject:- Construction of Town Hall Building at Goribidnur.

With reference to your letter No. L.15209/I.R. dated 30th April 1947 requesting me to obtain and forward the views of the Municipal Council as regards ways and means of pushing through the construction of the Town Hall as per revised estimate, I have the honour to state that the Municipal Council, at their meeting held on 7th June 1947 have resolved that the revised estimate for Rs 33253/- for the work may be accepted and that half the cost of the revised estimate may be met from the Municipal funds, provided the work should be completed within four months The construction work of the Town Hall building is very much delayed and the Council feel that it may not be completed unless the contractor is bound by certain conditions The council proposes that the contractor should be made to show a progress of Rs 5000/- every month

2) The financial position of the Municipality as it stood on 1/6/1947 is noted below:-

Opening Balance on 1/7/46	Rs	14901-6	1
Receipts upto end of May 47		21775 5	7
Total		36676 6	8
Payments upto end of May 47		13146 7	5
Closing Balance 1/6/1947		23529-15-3	

3) In addition to this, the municipality has deposited in the savings Bank account a sum of Rs 2276-11-0 The council is therefore in a position to meet Rs 9756-8-0 being half the cost over the original estimate for the work and also to keep the minimum closing balance prescribed by Rules

4) I request you to kindly obtain sanction of Government to the revised estimate for Rs 33253/- for the construction of the Town Hall Building and also to meet a sum of Rs 9756-8-0 from the funds of the municipality for this work, an equal amount of Rs 9756-8-0 being sanctioned as an outright grant by Government from the Town

(30)

Town Improve

estimate for thi[redacted]

by the municipality and Government in Government

47-40-93 dated 10/5/1941. The connected records accompany.

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Polar District

Office of the Chief Engineer.

(31)

2032/RL 6-8-47 Enc.

To The Dy Commr, Kolar Dt

Sir,

With reference to the Correspondence ending with your letter No AS C 1179/46-47 & 47-47 in the matter of the Construction of Town Hall Building at Goribidnur, I am directed to state that the revised estimate for Rs 33,253 is not to be found among the records sent by you with the letter referred to above I am therefore to request you to see whether the estimate in question has been detained in your office & if so, to forward the same to Govt for orders at your earliest convenience. The records accompany

I have etc

for Chief Engineer

es

b

17-

73.

Office of the Chief Engineer,
Roads and Buildings
Bangalore.

(32)

S 8882
19 11 47

To

The Secretary to Government
Revenue Department,
Bangalore

Re - Constructing abuilding for the Town Hall at Goribidnur

Sir,

I have the honour to invite your kind reference to this office No 8880 dated 12-4-1947 on the above subject and request you kindly to return the tenders etc , forwarded to you with the above reference

L 13

XXX
19/11

NG 15th
20/11/47

I have the honour to be,
Sir,
Your most obedient servant,

Chief Engineer for Roads
and Buildings

No.45 L.1179/47-48.

Office of the Deputy Commissioner,
Kolar dated the 7th April 1948.

(34) 6094

To

The Secretary to Government
Revenue Department,
Bangalore.



Sir,

With reference to your letter No L 2032 dated 5th August 1947, I have the honour to astate that the revised estimate for Rs 33,253/- has not been retained in this office The President Goribidnur Municipality was requested to report whether it has been kpet in his office and no reply has been received from him till now. He has been strictly reminded to-day ~~and~~ to expedite his report & further reply will be sent to you on its receipt.

I have the honour to be,
sir,

Your most obedient servant

Deputy Commissioner.
Kolar Dist.

Submitted for perusal
Re receipt of further reference
will be awaited

L dis 1/28/11/47

To

The Chief Engineer for
Roads and Buildings
in Mysore
Bangalore -

Sir, Subject: ~~Re~~ ~~Re~~ Erection of a Town
Hall building at Sorabdamm -

With reference to your letter
no 5882 dated 19-11-47 ~~reg~~
on the above subject, I am directed
to state that the report
from the Deputy Commissioner Kolar Dist, has
been reminded in this behalf
today. ~~and the latter~~

J. M. Basavalingaiah
for
Secretary to Govt

21/11 Rec 25 11 47

(35)

A5.C.1179/42-43 Office of the Deputy Commissioner,
Kolar District.
Kolar dated the 11th September 1948

To

The Secretary to Government of Mysore,
Revenue Department,
Bangalore.

Sir,

Subject - Construction of Town Hall Building at Goribidnur.

With reference to your letter No. L 18096 dated 24th June 1948 on the subject mentioned above, I have the honour to state that the revised estimate for - - Rs 33,253/- for this work is pending with the Assistant Engineer, Chickballapur, for modification of the estimate according to actual requirements. A copy of the letter received from the Executive Engineer with his No 30 dated 23-8-48 is enclosed for reference The Executive Engineer hasbeen requested to forward the correct estimate for the work early

I have the honour to be,
Sir,
Your most obedient servant,

Deputy Commissioner,
Kolar District

NS.

D O letter No 30 dated 23-8-48 from the Executive Engineer, Kolar to the Deputy Commissioner, Kolar District, Kolar.

36

With reference to your D O No A5 C 11 9/42-43 dated 16-8-48, I write to state that the revised estimate amounting to Rs 33,253/- was retained in this office for obtaining technical sanction But the estimate required some modifications in the light of the instructions of the inspecting officers and as per actual requirements The entire file of estimates etc has been forwarded to the Assistant Engineer, Chickballapur for reference and resubmission with a correct estimate for the work

He has again been reminded to-day to submit it in a complete manner very early and a copy of the abstract estimate will be sent to you on receipt from the Assistant Engineer

---

COPY

for Deputy Commissioner,
Kolar District

99.

NS

X01 1 ~| 3- 8 3 CSW

To The Chief Engineer for R & B (37)

Sir;

With reference to your letter No 937/S 8/18/12/48, I am directed to state that the records relating to the Construction of a Town Hall at Goribidanur, have been sent to the Dy Comm, Kolar Dt and that the same will be returned to you on their receipt from him together with a report by that officer as to the revised estimate for Rs 3,253/- for the work in question.

Yours faithfully

for

Chief Draftsman for Chief Engineer

6980
123-12-48A

Copy of the requirements of Rev Dept with a request to expedite the return

(35)

L6979 Dy 23-12-48

The

General Department.

To

The Chief Engineer for Roads and Buildings in
ysore, Bangalore.

Sir,

With reference to your letter No.937/S dated 18th December 1948, I am directed to state that the records relating to the ~~xxxxxx~~ construction of a Town Hall at Goribidnur have been sent to the Deputy Commissioner, Kolar District and that the same will be returned to you on their receipt from him. It has been reported by that officer that the revised estimate for Rs.33,253 for this work is pending with the Assistant Engineer, Chickballapur for a modification of the estimate according to actual requirements.

Yours faithfully,
Sd/- Mahomed Ismail Sherriff
Secretary to Government,
General Department.

Memo No L6980 Dy 23-12-48

Copy of the above is forwarded, with compliments

to the Deputy Commissioner, Kolar District, with a request to expedite the return of the records (tenders etc) in question very early (Vide your office letters A5 C 1179/ 47-48 dated 7-4-1948 and A5 C.1179/47-48 dated 8-9-48).

By Order,

For Secretary to Government,
General Department

18-1-49

To The Chief Engineer for R&B (39)

Sir,

With reference to your letter No 1106/S dt 15-1-49 on the matter of the Construction of a Town Hall building at Gowribidnur, Kolar Dt, I am directed to invite reference to this office letter No L6979 dt 23-12-48 stating that the records relating to the construction of the Town Hall have been sent to the Dy Comm, Kolar Dt and that the same would be returned to you on their receipt from him. It was also stated in the letter referred to above, that it is reported by the D.C Kolar Dt that the revised estimate for Rs 33,253 for this work is pending with the Asst Engineer Chickballapur for a modification of the estimate according to the actual requirements. I am to request that if the matter requires the D.C. Kolar Dt may also be contacted.

Yours faithfully

for Secy to Govt

L 82 42
18-1-49

(40)

The

General Department.

To

The Chief Engineer for Roads and Buildings
in Mysore, Bangalore.

Sir,

With reference to your letter No.1106/S dated 15th January 1949 in the matter of the construction of a Town Hall building at Goribidnur, Kolar District, I am directed to invite reference to this office letter No.E.6979 dated 23rd ~~Nov~~ December 1948 stating that the records relating to the construction of the Town Hall have been sent to the Deputy Commissioner, Kolar District, and that the same would be returned to you on their receipt from him. It was also stated in the letter referred to above, that it is reported by the Deputy Commissioner, Kolar District, that the revised estimate for Rs.33,253/- for this work is pending with the Assistant Engineer, Chickballapur, for a modification of the estimate according to the actual requirements. I am to request that

if the matter is very urgent, the Deputy Commissioner, Kolar District, may also be contacted.

Yours faithfully,

Sd/- Mir Safdar Hussain,

Secretary to Government,
General Department.

Memo No. L 8262 A\18-1-48

Copy of the above is forwarded, with compliments, to the Deputy Commissioner, Kolar District, for information

By Order,

For Secretary to Government,
General Department.

Urgent 9839 d. 23.2.49

AV

3 copies

Dear Sir

I am desired to invite your attention to this office letter no L 8242 dated 18/11/48, requesting you to forward the records relating to the construction of a Town Hall building at Goribidanur, and to request that the said records may kindly be sent immediately by the Chief Engineer for Roads and Buildings (if not already sent) as ~~he is urging for the said records~~ has been urging for their return

Yours Sincerely,

for

To

The Dc Kolar Dist
(Bytname)

Memo no L 9830 - 23.2.49

copy of the above is forwarded with compliments to the Chief Engineer for Roads and Buildings in Bangalore in connection with this letter no H66 dated 18/11/48 for information.

By order

xxxxxxxxxxx
xxxxxxxxxxx

No L 9829 d 17-2-49 (42)

Dear Sir,

I am desired to invite your attention to this office letter No.L.8242 dated 18th January 1949 requesting you to forward the records relating to the construction of a Town Hall building at Goribidnur and to request that the said records may kindly be sent immediately, if not already sent, as the Chief Engineer for Roads and Buildings has been urging for their return.

Yours sincerely,

Sd/- Mir Safdar Hussain,

Sri T Rangamalliah, B Sc ,
Deputy Commissioner, Kolar District

Memo No L 983a d 23 2 49

Copy of the above is forwarded, with compliments, to the Chief Engineer for Roads and Buildings in Mysore, Bangalore, in continuation of this office letter No L 8241 dated 18th January 1949 on the subject for information

By Order,

For Secretary to Government,
General Department

No A5.C.~~1179~~42-43

OFFICE OF THE DEPUTY ~~COMMISSIONER~~
KOLAR DISTRICT

Dated, Kolar 24th February 1949

To

The Secretary to Government of Mysore,
General Department, Bangalore

Sir,

With reference to your D O letter No.L.9829dated 23rd February 49 re the construction of a Town Hall building at Goribidnur, I have the honour to state that the - - revised estimate has not been so far received from the Executive Engineer, Kolar inspite of reminders. He has been again requested today to expedite the revised estimate and a reply will be sent to you on its receipt.

Yours faithfully,
For Deputy Commissioner,
Kolar District

(44)

L 11467
8/6/49

xxxx

General Department.

The Chief Engineer for Roads and Buildings
in Mysore, Bangalore

Subject Construction of a Town Hall Building
at Goribidanur

With reference to your letter No.2198 dated 27.5.49 on the above subject, I am directed to state that the records have not yet been received from the Deputy Commissioner, Kolar District, who has again been reminded in the matter. They will be sent on receipt.

Yours faithfully,
Sd. Mir Safdar Hussain

Secretary to Government,
General Department.

Memo No.L. 11468
8/6/49

Copy of the above is forwarded with compliments to the Deputy Commissioner, Kolar District for information in

D.O

continuation of this office/letter No.L.9629 dated 23.2.49 on the subject. The records called for may kindly be sent immediately. The reasons for the inordinate delay in sending these records may also be kindly stated. The matter is extremely urgent.

By Order,

For Secretary to Government
General Department.

3C L14267

To The Chief Engineer for R&B 45

Sir subject -

Construction of a Town Hall Building at Gorbandar,

with reference to your letter no 2198/S dy 27-5-49 on the above subject, I am directed to state that the records have not yet been received from the Dy Comm, Kolar Dt, who has again been reminded in the matter. They will be sent on receipt. Yours faithfully for

Memo no L14268 dy 8/6/49 for Secy to Govt

Copy of the above is forwarded with Compliments to the Dy Comm, Kolar Dt for information. A Copy of letter no 2198/S dy 27-5-49 received from the Chief Engineer for Roads & Buildings in Court of his Office Dr letter no- L-9829 dated

C F No 46]

GOVERNMENT OF MYSORE

No 2198
Encls. 7

OFFICE OF Chief Engineer for Roads and Buildings in Mysore.

Date 27 5 49

To The Secretary to Government,
General Department, Bangalore

Sir

Construction of a Rain Fall Building at Goribidanur
Kolar District

====

Adverting to your Memo No L 9830 dated 23-2-49 forwarding the copy of the D O letter addressed to the Deputy Commissioner, Kolar District, on the above subject, I have the honour to request you kindly to return the tenders and connected references early if they have been received from the Deputy Commissioner, Kolar District, as the revised estimate for the above work has to be prepared on the basis of accepted tender rates Submission of the revised estimate to Government, is held up for want of original tender

Favour of early compliance in the matter is requested

Yours faithfully,

CHIEF ENGINEER R & B

Mn/12-5

The connected file is put up
Records have not been received from the Dy Comm, Kolar Dt
PL intimate the Chief Engr (R&B) accordingly to request the D.C. Kolar to return the records immediately
— forwarded for further action

Issued No L 14267 & 14268 dt 8/6/49

Immediate

No 1220
5

47

Office of the Chief Engineer,
for Roads & Buildings, in Mysore,
Bangalore, dated 22 Decr '49.

GENERAL & FF OF THE SECRETARY
4236
22 DEC 1949
G & LD LEGAL BRANCH

To

The Secretary to Government,
General department, Bangalore

Sir,

Re Constructing a Town Hall Building at Goribidnur,
Kolar district

I have the honour to invite kind reference to your letter, No L.14267 dated 8-6-49 on the above subject, and to request you kindly to expedite the forwardal of the necessary records from the Deputy Commissioner The submission of the revised estimate to Government is held up for want of original records

Yours faithfully,

krr 1/22

Chief Engineer,
for Roads & Buildings

Appendix F G—1]

No 4

48

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the 194

Date of issue

Signed by

List of enclosures

Copied by

Examined by

Section

File No

Serial No

No L 7041/Eq Dt 13 1 1950

To The Dy Commr, Kolar Dt

Sir,

I am directed to invite reference to this office letters nos L9829 Dt 23 2-49 and L 14268 Dt 8-6-49 on the matter of the construction of a Town Hall building at Gowribidnur and to request you to forward returns immediately the records thereto to the Chief Engineer for R&B who has been complaining of their non receipt from

A copy of letter no. 1220/S Dt 22-12-49 since received from the Chief Engineer for R&B is sent herewith for information and necessary action

Yours faithfully

For Secy to Govt

Memo no L 7042 Dt 13.1 1950

Copy of the above is forwarded to

WD 02703—GPB—17 000—28 4 48

Compliments to the Chief Engineer
for R & B for information with
reference to his letter NO 1220/S
Dt 22-12-49

By order

for Ge Secy to Govt

No A.5.C.1179/42-43

OFFICE OF THE DEPUTY COMMISSIONER
KOLAR DISTRICT

Dated, Kolar 25th January 1950

To

The Secretary to Government of Mysore,
General Department,
BANGALORE.

SPECIAL TO GOVT OF MYSORE
No
Date 27/1
SECRETARIAT GENERAL DEPARTMENTS

GENERAL & REVENUE SECRETARIAT
30 JAN 1950
5058
U.O. PART BRANCH

With reference to your letter No. [illegible] dated 13th January 1950 requesting me to send the records relating to the construction of a Town Hall Building at Goribidnur, I have the honour to state that the records which were in this office have been sent this day to the Chief Engineer for Roads and Buildings The modified estimate called for from the Executive Engineer, Kolar has not yet been received

Yours faithfully,

Deputy Commissioner,
Kolar District.

25/1/50

Sri A Seshappa, B.A., B.E.,
Technical Assistant to the
Chief Engineer of Mysore.

Office of
The Chief Engineer of Mysore,
Bangalore, dated, November 1951

D.O.No.

Dear Sir,

Subject - Construction of a Town Hall building at Goribidanur

I am desired to invite reference to this office Memo No.7609 dated 17-3-1950 on the above subject and to request you kindly to expedite the forwardal of the revised estimate.

The matter may be treated as urgent, as a report is due to Secretary to Government, L.S.G Department.

With regards,

Yours sincerely,

Sd/- A Seshappa,

Sri K S Chakravarthy, B E
Superintending Engineer,
Tumkur Circle,
Tumkur

Memo No 2461-2 D 9-11-51

Copy of the above is forwarded to the Assistant Secretary to Government, L S G Department, for information with reference to his letter No 7903 dated 23-10-1951

For Chief Engineer of Mysore 8/11/51

Delay of 1 year and 8 months by the Superintending Engineer

IS 12/11/51

D O No L 11667

GENERAL AND REVENUE SECRETARIAT,
Dated, Bangalore, 21 / 8 52

DEAR SIR, Subject – Construction of a Town Hall Building at Somwarpet

I am desired to invite ~~your~~ attention to ~~this~~ Office ~~Letter~~ No 2461 - 2 , dated 9th Nov '51 on the ~~and the subsequent~~ above subject, and to request reminders, that the revised Estimate may Kindly be forwarded immediately as the matter is pending for a long time

~~and to request that reply thereto may kindly be expedited, as the matter is long pending.~~

Yours sincerely,

To
The Chief Engineer
(By name)

WD 06825—GPB—10 000—28 7 49

GENERAL AND REVENUE SECRETARIAT,

Dated, Bangalore, 30 4 52

D O No L - 1617

DEAR SIR,

I am desired to invite your attention to this Office Letter No L 8506, dated 10-2-50 and the subsequent reminders, } L 7903 dated 23-10-51 and D O. No L 11667 dated 21-1-52

Re: Construction of the Town-Hall building at Gudibanda

and to request that reply thereto may kindly be expedited, as the matter is long pending

Yours sincerely,

29/4

To The Chief Engineer in Mysore, Bangalore (By name)

28/4/52

WD 015468- GPB—8 000—26 10 51

SNS

Sri A. SESHAPPA. B.A.,B.F.,
Personal Assistant (R.&B.)
to the
CHIEF ENGINEER OF MYSORE.

OFFICE OF
THE CHIEFENGINEER OF MYSORE,

(57)

Bangalore, Dated, 13th May 1952.

D.C.No ...231-32 ...



Dear Sri Hanumanthappa,

Sub - Construction of Town Hall Building at Goribidanur.

With reference to your D.O. letter No L 11667 dated 21-1-52 on the above subject, I am desired to inform you that the Superintending Engineer, Tumkur Circle, has reported that the revised estimate in question has been returned to Executive Engineer, Kolar Division with certain observations The same will be -- forwarded on its receipts in this office.

Yours Sincerely,

(A Seshappa) 12/5/52

To

Sri V HANUMANTHAPPA, B.A.,(Hons),
Assistant Secretary to Government,
Municipal Branch,
General and Revenue Secretariat,
Bangalore.

13/5

SRI C.J.VENKATESA DAS, B.E.,
Personal Assistant to the
Chief Engineer of Mysore.

OFFICE OF
THE CHIEF ENGINEER OF MYSORE
Bangalore, Dated, 24 June '52

D.O.No. 431-32



Dear Sir,

Subject:- Construction of Town Hall building at Goribidanur.

With reference to your D.O.letter No.L.1417 dated 30-4-1952 on the above subject, I am desired to invite reference to this office D.O.letter No.231-32 dated 13-5-1952 and to state that the revised estimate will be forwarded on its receipt in this office from the Superintending Engineer, Tumkur Circle.

Yours sincerely,
C J Venkatesa Das
23/6/52

Sri V.Hanumanthappa, B.A.(Hons.),
Assistant Secretary to Government,
Municipal Branch, G.R.S.,
BANGALORE.

kAs

Immediate

GENERAL & REVENUE SECRETARIAT 4603 13 JAN 19[illegible]

P W D SECRETARIAT 3703

Office of the Chief Engineer, Date 28-12-49
for Roads & Buildings, in Mysore,
Bangalore, dated 22 Decr 49

No 1220
7

S3

SECRETARY TO GOVERNMENT Date 30/12/49 PUBLIC WORKS & ELEC DEPTS

To

The Secretary to Government,
General department, Bangalore

Sir, Re Constructing a Town Hall Building at Goribidnur, Kolar district

I have the honour to invite kind rfference to your letter, No L.14267 dated 8-6-49 on the above subject, and to request you kindly to expedite the forwardal of the necessary records from the Leputy Commissioner The submission of the revised estimate to Government is held up for want of ~~original~~ original records

Yours faithfully,
Sd- M N Lakshmanarao
~~Seshappa~~

Chief Engineer,
for Roads & Buildings

krr.1/22

No. E.

Dc is for

The Secretary to Government, PWD

for information and needful action.

Chief Engineer,
Roads & Buildings.

WD 06071—GPB—25 000—20-6-49

Serial No

Submitted for perusal the original letter is addressed to the General Secy who may perhaps be requested to intimate the action taken in the matter



8/1/50

8/1/50

Gen Secy

10/1/50

Mr Kk-

OL putup to check file which is in his office

Sd/-

12/1/50

The Connected file is put up

The D C Kolar has been requested to on 13-1-50 to send the record immediately

12/1

OTR—Contn Sheet

File No 4603 L d of 19 | General and Revenue Secretariat

Serial No 3703

The main file is herewith sent for kind perusal & return when no longer required.

P W Secy

13/1/50

18/1/50

A copy of letter addressed to the Deputy Commissioner has been sent to the Chief Engineer in Memo No L 7062 dated 13/1/50

No further action appears necessary on the Chief Engineers letter & the file is accordingly returned to the Genl Secy

22/1/50

22/1/50 Gen Secy (Sc)

28/1/50

24/1/50

Gen 12952 30/1

30/1/50

~~D O~~ No L 15477

GENERAL AND REVENUE SECRETARIAT,

Dated, Bangalore, 6/12/52

Sub - Construction of Town Hall building at Gowribidnur

~~DEAR~~ SIR,

I am ~~desired~~ directed to invite your attention to ~~this~~ your D Office Letter No ~~D O~~ 431-32, dated 16th June 52 ~~and the subsequent reminders,~~ on the above subject

Kindly send report

and to request that ~~reply~~ thereto may kindly be expedited as the matter is long pending

Yours ~~sincerely~~ faithfully,

for

To

The Chief Engineer,
of Mysore
Bangalore

for Secy.

8/12/52

WD 06825—GPB—10 000—28 7 49

8/12/52

55

No RB 651-S 2 /52-53
Encls -

Office of the Chief Engineer
of Mysore, Post Box No 40, Bangalore--
Dated 22nd December 1952

To

The Superintending Engineer,
Tumkur Circle, TUMKUR

Sir,

Subject - Revised estimate for constructing a Town Hall building at Goribidanur

In inviting your kind reference to this office letter No. 15582 dated 25-10-1952 on the above subject, I write to request you kindly to submit immediately, the revised estimate for the work, in a complete manner

This may be treated as urgent, as the estimate has to be submitted to Government in the L S G Department, who are reminding this office for the same

Yours faithfully,

Sd/-
(H C K BHATTA)
Deputy Chief Engineer

KAB

IS/22-12-52.
Memo No RB 651-S2/5253 Dated 22/12/52

Copy of the above is forwarded to the Secretary to Government Local Self-Government Department, with reference to No L 15477 dated 6-12-1952

Deputy Chief Engineer
22 12 52

56

Appendix F G—1]

SUBJECT

File No

Serial No

Diary No of letter replied to

No L 8506 E1 dt 10 2 50

To

The Chief Engineer for R+B

Sir,

In continuation of this office memo no L 7042 dt 13-1-50 forwarding a copy of letter no L 7041, 13-1-50 addressed to the Dy Comm, Kolar Dt, in regard to the Construction of a Town Hall at Gouribidanur

I am directed to forward herewith for information a copy of letter no A5 a 1179/42-43 dt 25-1-50 on the above subject received from the Dy Comm Kolar Dt, on the subject

Yours faithfully

for Secy to Govt

General and Revenue Secretariat

( )

the *19*

Date of issue

Signed by

List of enclosures

Copied by

Examined by

WD 06818—GPB—25 000—9 7 49

GENERAL AND REVENUE SECTION, SECRETARIAT

D O No L 8825

Dated, Bangalore, 3 - 53

DEAR SIR,

I am desired to invite ~~your~~ attention to ~~this~~ your memo Office ~~Letter~~ No 2 B 651- 52/52-53 dated 22 12 1953 ~~and the subsequent reminders~~ regarding the Construction of a Town Hall Building at Gokarnam Town

and to request that ~~reply thereto~~ the revised Estimate promised may kindly be ~~expedited~~, sent urgent further ~~as the matter is long pending~~ delay

Yours Sincerely,

SW 29/1/53

The Chief Engineer
(By name)

FD 01426—GPB—8 000—6 5 52

Sri H C K BHATTA, B A , B E
Deputy Chief Engineer

Office of the
Chief Engineer of Mysore, Bangalore.
2 11-53

D O No 5901 /RB-53-54

Dear Sir,

Revised estimate for the construction of Town hall building at Goribidanur
---

With reference to your D O letter No.I 8825 dated 23-10-1953, on the above subject, I am desired to state that the revised estimate amounting to Rs 44,500/- was forwarded to the Secretary to Government P W D , Bangalore, in this office No 4872-73/RB dated 22-9-1953, for communicating technical sanction of Government thereto

Yours sincerely,

(H C K BHATTA)

Sri V Hanumanthappa, B A (Hons) ,
Assistant Secretary to Government,
Municipal Branch, Mysore Govt Secretariat
Bangalore

IS/2-11-53

C F 74 **Routine Notes**

[To be used only for notes, requisitions, etc , not intended for permanent record]

N B —Should routine notes be written on small slips the notes must be copied or slips pasted on this form.

[

[To be used only for notes, requisitior

N B.—Should routine notes be written on small slips the notes must be copied or slips pasted on this form